
1. Executive Summary
a.    Project Title: Watershed Restoration Strategy for the Yolo Bypass

Applicant: Yolo Basin Foundation, Inc.

b.    Project Description and Primary Biological/Ecological Objecti.ves

The Yolo Basin Foundation (the Foundation), anestablished organization of local stakeholders
with strong ties to and interest in the Bypass, proposes along with other stakeholder partners to
develop a local implementation strategy (Strategy) for CALFED’s Ecosystem Restoration Program
(ERPP). The Strategy will portray how local stakeholders propose to implement a broad landscape
level of restoration and rehabilitation for the Yolo Bypass within the framework of CALFED’s - -
Strategic Plan. Our experience in facilitation and unique knowledge of the biological and human
resources in the Bypass will be used to develop a process for implementing ecosystem restoration
and rehabilitation while applying the techniques of adaptive management. The Foundation would
enlist the support of other "’local" Bypass. stakeholders in forming a Yolo Bypass Working Group
and perform the role of a "watershed conservancy" to develop a strategy for environmental
restoration and.rehabilitation in the Bypass.

c.    Approach/Tasks/Schedule
The proposed project consists of the following major phases and tasks:
Phase 1 - Prepare Draft Watershed Restoration Implementation Strategy: identify, contact, and
facilitate interaction among stakeholders; develop an atlas of existing resource ~onditions in the
Bypass; develop a.preliminary GIS database of Bypass resources; hold meetings with various
interest groups and agencies; conduct workshtps and field trips; prepare a preliminary strategy
document that outlines how restoration activities will be accomplished in the Bypass; collect and.
compile baseline information on Bypass resources, ecological processes, and functions; present
information in a newsletter and web page; identify pilot projects; and compile a final report on
Phase 1.

Phase 2 - Prepare Final Watershed Restoration Implementation Strategy" conduct baseline
surveys for resources for wliieh there is a shortage or limitation of information available; conduct
pilot projects; prepare final strategy; refine GIS database; prepare environmental documentation;
obtain permits for projects; conduct other projects identified for.immediate.implementation. ¯

Phase 3 - Implement projects.

Phase I is envisioned as a one-year effort. Phase 2 will likely require a two-year effort. Phase 3
would be a multi-year effort. This proposal requests funding for Phase 1.

d.    Justification for Project and Funding by CALFED

To date there has been no organized planning or stakeholder driven effort to conduct a
comprehensive watershed management or restoration plan for the entire Yolo Bypass. The
Foundation has been the only organized stakeholder group in the area and is thus uniquely
qualified to organize such an effort by building upon its earlier success in developing the Yolo
Bypass Wildlife Area. The Bypass is especially important element of CALFED’s ERPP given the
Bypass’s large area of important habitats and presence of many special status species.

e.    Budget Costs
This proposal .requests a grant of $292,013 to implement Phase I.

f.    Third Party .Impacts
No third-party impacts are anticipated.
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g.    Applicant Qualifications
The Foundation is a community (and watershed) based organization created to assist in the ..
establishment of the Yolo Bypass Wildlife Area. It is a non-profit public benefit corporation
dedicated to educating and inspiring people about wetlands and wildlife of the Central Valley. The
15 member board of directors represents a diverse group of interests, from agriculture and
waterfowl conservation to local government and the business community. It is universally credited
with being the driving force behind the successful Yolo Basin partnership that created the 3700-
acre Yolo Bypass Wildlife Area recently dedicated by President Ch.’ntonr It continues as the
communication link among the many people and organizations involved in creating and managing
the Wildlife Area as well as other habitat projects throughout the Yolo Basin (the area def’med by ._.
CALFEDas the Yolo Basin and North Delta Ecological Units). Yolo Basin Foundation staff have
the skills, contacts, on-the-ground knowledge and community trust to build the larger, Yolo
Bypass-wide stakeholder oi:ganization needed to successfully develop a watershed-based
~cosystem restoration strategy.

h.    Monitoring and Data Evaluation
The Strategy will identify monitoring and data requirements. Information and monitoring plans will
be coordinated with existing and planned studies, including the monitoring program of the
Interagency Ecological Program 0EP). During Phase 1 we will develop a GIS database of the          .
Bypass.

i.. Local Support/Coordination with other programs/Compatibility with
CALFED objectives
The Foundation is an established organization with a proven record of success in developing and
implementing strategies for restoring habitat in the Yolo Basin. The Board of Directors represents a
cross section of the many stakeholders with interests ha the Bypass and that have worked together
in the past. to promote and accomplish habitat restoration. Weknow and have the trust of many of
the local landowners. The regional community supports the Foundation’s efforts as evidenced by
our long list of members and supporters. The Foundation will ensure coordination with other
programs.for which it has established affiliations: the Yolo Bypass State Wildlife Area; City of
Davis Wetlands, private .restoration activities under the aegis of the Central Valley Habitat Joint
Venture; Conaway Ranch and numerous duck clubs; the proposed North Delta National Wildlife
Refuge encompassing Liberty Island, Prospect Island and Little Holland Tract. These and other
efforts of the Foundation are consistent with CALFED’s objectives to restore the ecosystem health
while maintaining water quality, water supply, and the integrity Of the area’s flood control system.

E--0361 88
E-036188


